Asphalt
Service
Yard

Infiltration
Prairie \

Topsoil Stock Pile

Proposed

Gas

Electric

Cold Garage/Storage

|

ST P
co Ly Y

Topsoil Stock Pile

Construction Access
Tracking Pad

20' Wide X 50' Long
12" thick with 3-6" Clear
Stone

Notes:

Inspections to occur after every rain event of 1/2" or more
and once per week whichever is sooner (by Owner)

Maintenance must be done within 24 hours of inspection (by Contractor)

An inspection log will be kept on the site

Vegetative Buffers Operations and Maintenance

A. Vegetative buffers shall be inspected for proper distribution of flows, sediment accumulation
and signs of rill formation. Vegetative buffers shall at a minimum be inspected weekly and
within 24 hours after every precipitation event that produces 0.5 inches of rain or more during
a 24 hour period.

B. If the vegetative buffer becomes silt covered, contains rills, or is otherwise rendered ineffective,
other perimeter sediment control measures shall be installed. Eroded areas shall be repaired
and stabilized. Repair shall be completed as soon as possible with consideration to site

conditions.

C. A stand of dense vegetation shall be maintained to a height of 3-12 inches.

D. Prior to land disturbance, the perimeter of vegetative buffers shall be flagged or fenced to
prevent equipment from creating ruts, compacting the soil and to prevent damage to vegetation.

E. Construction equipment shall be excluded from the designated area. Vegetative buffers shall be
clearly shown on plans and marked in the field.

Combined Construction Sequence and Construction Inspection Schedule

Completion Date of Inspector  Inspector
Date Duration  Milestone or Task Inspection Initials Role
Prior to grading activities
Surveyor stakes road, drainageways, storm water BMPs. Mark wetlands.
Record approved maintenance agreement
Plan implementation meeting
Hold pre-construction meeting with Town, County, DNR, contractors, utilities
Finalize / obtain required permits
Install tracking pad EC insp.
Protect perimeter buffer areas EC insp.
Contact other authorities at least 2 days prior to beginning construction
Construct Basins
Strip topsoil in rain garden and subsoil stockpile areas
Excavate temporary or permanent basins to be used for sediment control
Before engineered soil is installed in the rain garden area, verify that:
Compost used to amend soil meets WDNR specification S100. Submit sample to LRD Engineer
Correct mixture of engineered soil is used (40% sand, 30% topsoil, 30% compost) Engineer
Sand and soil samples tested for particle size distribution Engineer
Before berm material is placed, verify that
Topsoil, stumps, and vegetation are stripped in basin berm footprint Engineer
The basin berm is constructed with the specified material Engineer
Before the berm is re-compacted around outlet pipes following installation, verify that:
The correct pipe diameter, drain hole diameter, and materials are used Engineer
The outlet pipe and riser elevations are correct Engineer
Anti-seep devices are installed on specified outlet pipes Engineer
Before topsoil is re-applied, verify that:
The 90% standard Proctor compaction req't is met by sampling at five locations along embankment Engineer
The berm elevation is 5% above design height (above existing grade) to allow for settling Engineer
Verify that compaction mitigation procedures were followed (deep tilling) Engineer
Verify that compost / loamy sand topsoil mixture is applied to surface of infiltration areas Engineer
As-built elevations are correct (see as-built survey punch list) Engineer
Begin Grading Parking and Building Areas
| | Strip topsoil in parking/building footprint. Stockpile locations are shown on plan. Protect buffer areas around stockpiles. EC insp.
Seed stockpiles within 30 days of lay-up EC insp.
| | | Rough grading
Install ditch checks in swales, and biologs at toe of basin in-slopes as shown on plans EC insp.
Stabilize disturbed areas that are inactive for 7 days or more with temporary seed mix EC insp.
| | | Construct building shell, install utilities, pave parking lot and driveway
Remove ditch checks EC insp.
Re-apply topsail EC insp.
Seed, apply matting and mulch per plans, within 7 days of end of grading EC insp.
If permanent seeding is not completed by September 15, apply temporary seeding. Engineer
If temporary seeding is not completed by October 15, apply soil stabilizers and dormant seed to all disturbed areas. Engineer
Site must be stabilized by November 1. EC insp.
Refer to planting implementation plan for infiltration basins.
Project Wrap-Up
After grass is well-established, all silt fence and other temporary BMPs will be removed EC insp.
| Complete as-built survey of basins and conveyances Engineer
Complete planting verification of infiltration areas Planting verifier
Submit maintenance agreement addendum for approval
5/26/10 LRD

Straw Wattle, Silt Sock or Compost Filled Tube

Temporary Ditch Checks Per WISDOT PAL

North
Scale ["'=20"

TEL 262—-548-7790
FAX 262-896-8071
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